



TWO WEEK LOOK AHEAD SCHEDULE

FP No:
Contract No:
Project: LBTS BASIN DRIVE

Work Period:	
From: 11/30/2015	To: 12/13/2015

1	No Work Scheduled
2	Work Scheduled
3	Weekend or Holiday

	Description	Location		Contr. (Y/N)	Sub (Y/N)	Mon	Tue	Wed	Thur	Fri	Sat	Sun	Mon	Tue	Wed	Thur	Fri	Sat	Sun
		From	To			30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec	7-Dec	8-Dec	9-Dec	10-Dec	11-Dec	12-Dec	13-Dec
1	SEAGRAPE TO E TRADEWINDS																		
2	PAVEMENT CONSTRUCTION																		
3																			
4																			
5																			
6																			
7																			
8	E TRADEWINDS TO W TRADEWINDS																		
9	PAVEMENT CONSTRUCTION																		
10																			
11																			
12																			
13																			
14																			
15	E TRADEWINDS BASIN DR TO COMM																		
16	PAVEMENT CONSTRUCTION																		
17																			
18																			
19																			
20																			
21																			
22																			
23																			
24																			
25																			
26																			
27																			
28																			
34																			
35																			
36																			
37																			
38																			

Timothy M. Smith, Project Manager

